

MarketWarrior Final Project 9 - Handoff Status

Generated: 2025-12-18 03:30:59 (Pacific/Auckland)

What's included in the ZIP

- Next.js 14 Pages Router project (/pages).
- Template-driven UI: HTML templates live under /templates and are rendered by pages.
- Day 1-30 HTML content included under /templates/days.
- Community forum + trading journal templates included.
- API routes included (auth, Stripe checkout + webhook, progress, quiz, tasks, community posts, admin users/settings).
- SQL scripts included under /sql (both the simpler INIT schema and the newer comprehensive schema).
- Logo included under /public/logo.png.

Key routes present

- /, /login, /signup
- /dashboard, /welcome
- /day/[day]
- /admin, /community, /journal, /free-journal
- /terms, /privacy
- /auth/callback

Key API endpoints present

- /api/auth/* (login/signup/logout/oauth/set-session)
- /api/me
- /api/checkout/stripe and /api/webhooks/stripe
- /api/day/[day], /api/progress/status, /api/quiz/submit, /api/task/submit
- /api/community/posts
- /api/admin/users and /api/admin/settings/stripe-price

What is NOT finished yet (known gaps)

- Welcome enforcement (5 checkboxes + certificate name lock) not fully wired end-to-end in this build.
- Refund handling not implemented in Stripe webhook (only checkout.session.completed handled).
- Admin CRUD is partial; full content/quiz/task/affiliate/live-feed management still needs wiring.
- Affiliate system not wired end-to-end (25% affiliate-only vs 30% paid members; admin-editable rates).
- Certificates issuing/rendering not implemented end-to-end.
- Schema mismatch risk: some APIs align to INIT_SCHEMA.sql, while marketwarrior_full_schema.sql is a newer comprehensive schema. Choose one and align code.
- End-to-end testing not executed in this environment; this ZIP is a handoff build requiring developer verification.

Recommended next steps for your new developer

- Pick schema path (INIT vs full) and refactor APIs accordingly.
- Implement welcome completion persistence + gating across dashboard/days/admin/community.
- Extend Stripe webhook to handle refunds (revoke access) and idempotency.
- Finish admin CRUD and forum endpoints.

- Add certificate generation using locked name.
- Run full regression tests and confirm Vercel build.